

OSA - 1899-70

26 June 1970

7321
B

25X1A

Subject: Contract [REDACTED] 33(657)-12843 CPC Procurement
Monthly Technical Progress Report
Period Ending 31 May 1970

Dear Burt:

In fulfillment of the subject obligation enclosed
please find one (1) copy of this Contractor's report
No. 75.

Regards,

25X1A

JM:vg

Encl.

cc: SPO

ASPO

Jim

25X1A

w/2 cys. encl.

w/1 cy. encl.

25X1A

CPC PROCESSING CENTER

MONTHLY LETTER REPORT NO. 75 (U)

1987-L-75

PERIOD ENDING: 31 MAY 1970

This is the seventy-fifth (75) Monthly Letter Report listing the remaining open items attendant to the procurement of EMR Electronic Data Processing Equipment and related software for the Central Processing Center (CPC).. (May 1970).

CPC PROCUREMENT - STATUS OF OUTSTANDING ITEMS

25X1A

Analog Processing Requirements - The Contractor is proceeding to fulfill the objectives set forth under correspondence to SPO dated 9 February 1970, subject "Listing/Completion Schedule for Outstanding CPC Contract [REDACTED] B3(657)-12843 Obligations".

The Contractor's progress toward fulfillment of the Analog Processing Obligations is set forth under Page 2 hereof.

25X1A

During the report period the Analog Data Processing Demonstration on the DRR was successfully conducted at [REDACTED] said demonstration having been completed on 26 May with Contractor personnel remaining on-site for one (1) extra day to conduct refresher training for Using Command personnel.

During the report period the Contractor delivered the second DRR Transport to SC-5 and the remaining spare parts, two (2) ea. Transport & Disc Assemblies were also delivered to the PS0.

Contractor still projects completion of all contract obligations by 30 June 1970.

25X1A

APPROVED [REDACTED]

25X1A
25X1AOUTSTANDING CPC CONTRACT OBLIGATIONS
RELATIVE TO
ANALOG DATA PROCESSING CAPABILITY

Contractor Obligation	Est. Completion Date	Remarks	25X1A
(*) Contractor Rep. to conduct operational demonstration on DRR Machine at [REDACTED]	18 Feb. 1970	Successful demonstration conducted at [REDACTED] in the period 25-26 May 1970.	
Analog Reference Graphs - Contractor to correct errors on previously submitted curves	20 March 1970	Graphs presently being prepared by Contractor for compilation under Final Report (**) of Analog Data Processing Capability.	
(*) EMR W/B Tape of Analog Signals - Contractor to make replacement tape	27 Feb. 1970	Tape turned over to the Using Command on 2 March '70 Letter to SPO same date.	
N/B Analog Reference Graphs - Contractor to provide graphs	20 March 1970	Graphs presently being prepared by Contractor for compilation under Final Report (**) of Analog Data Processing Capability.	
Contractor to submit final report (**) on Analog Data Processing Capability	1 May 1970	In preparation by Contractor - Will be submitted to SPO no later than 26 June 1970.	
(*) DRR Time Base Perturbation - Contractor to submit Eng. Report	27 Feb. 1970	Report submitted on 24 Feb. 1970.	
FM Response - Contractor to demonstrate response on W/B Tape of Analog Signals	27 Feb. 1970	CTSP have demonstrated capability at SC-5. Contractor's final report (**) on Analog Capability will document results.	
(*) Deliver second transport for DRR at SC-5	27 March 1970	Second Transport delivered to SC-5 on 16 June '70 under Vo. 5473.	
Utilization of Discs manufactured by Data Disc Inc. - Contractor to state recommendation	5 June 1970	Contractor will state recommendations on these items as part of the Final Analog Processing Capability Report (**) which is to be delivered to the SPO no later than 26 June 1970.	
Utilization of DRR dust cover - Contractor to state recommendation	5 June 1970		
Simplification of Head adjustments on DRR Transport mechanism - Contractor to state recommendation	5 June 1970		
DRR Timing Problem & Reduced Noise Sensitivity			
• Submittal of ECP 1987-36	27 Feb. 1970	ECP to SPO on 13 March 1970	25X1A
• Delivery of Mod Kits	30 June 1970	1. Mod incorporated in DRR as returned to [REDACTED] on 13 May '70 (Vo. 5397)	25X1A
		2(a) Mod of DRR #1 at SC-5 - Mod Kit AIKA-0096 to be delivered no later than 30 June '70.	
		(b) Mod of DRR #2 for SC-5 - Mod was accomplished prior to 16 June delivery of transport from [REDACTED] (Vo. 5473).	
		3. Mod of DRR Test Set - Will be accomplished at [REDACTED] prior to 30 June '70.	

(*) Denotes completed obligation
(**) Denotes obligations which are pending

OPTIONAL REQUIREMENTS (Spare Parts)

LIST NO.	SEQ. #	PT. NO.	NOMENCLATURE	QTY.	REMARKS	EDD	SHIP INFO.
70	8A0490	342806-1	Disc.Assem.	13/1		2/70	Final Unit Del. (Vo. 5159)
70	8A0571	364474-3	Modulator Assy.	1	Note Pt.No. (-3)Change	4/70	Vo.5317 to ASPD
70	8A0581	364474-4	Modulator Assy.	2	Note Pt.No. (-4)Change	4/70	2 units Del. Vo.5132
70	8A0611	364903-3	Head & Brkt. Assy.	1	DCN G69-31(Ref)		Vo.5317 to ASPD
70	8A0621	364903-4	Head & Brkt. Assy.	32	DCN G69-32(Ref)		Vo.5317 to ASPD
70	8A0530	390344-1	Trans & Disc Assy.	2	DCN G68-185(Ref)	6/30/70	Vo. 5439 & 5479 to PS
83W	000273	938042-2	Seq.Switch Assy.	21			Vo.5376 to SRA

- NOTE: All Spare Parts obligations under contract have now been fulfilled - This sheet will be omitted from subsequent reports.